
Program Management ArkansasOctober 13, 2021



SUMMARY OF CONSTRUCTION PROJECTS

ARKANSAS COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Structure & ApproachesU.P. Railroad Overpass (Stuttgart) (S) 1.05165

Addt'l Rte.-Sec.: Arkansas 165-6

$14,518,0035 Completed May. 2009 Nov. 2011 1.05 $14,518,003020326

-   Safety ImprovementsHwy. 79/Hwy. 79B & Hwy. 79/Co. Rds. 4 &19 Inters. Impvts.

(Ar. Co.) (S)

79 < $1 M1 Programmed -   < $1 M020349

-   BuildingsArkansas County Area Headquarters (Stuttgart) (S) 165 $713,5866 Completed Dec. 2011 Sep. 2012 -   $713,586020512

-   Structure & ApproachesLa Grue Bayou Str. & Apprs. (S) 1 $65,3895 Completed Jan. 2015 Oct. 2016 -   $65,389020538

Structure & ApproachesBayou Meto Strs. & Apprs. (S) 0.2011

Addt'l Rte.-Sec.: Jefferson 11-5

$2,225,5796 Completed May. 2016 Aug. 2018 0.40 $4,451,159020539

-   Structure & ApproachesKing Bayou Ditch Str. & Apprs. (S) 79 $1 - $3 M11 Programmed -   $1 - $3 M020540

ResurfacingEast of Hwy. 165 – Carter Road (Overlay) (S) 2.9179 $880,26011 Completed May. 2012 Oct. 2012 2.91 $880,260020548

-   RR CrossingCR 19 RR Signals (Stuttgart) (S) $280,293Completed Jul. 2015 Jul. 2017 -   $280,293020578*

Structure & ApproachesKing Bayou Str. & Apprs. (S) 0.13343 $1,655,0941 Sub. Completed Jan. 2019 Nov. 2019 0.13 $1,655,094020582

-   RR CrossingW. 3rd St. RR Signals Upgrade (Stuttgart) (S) < $1 MProgrammed -   < $1 M020585*

-   RR CrossingLeder Rd. RR Signals & Surf. (NE of Stuttgart) (S) CR < $1 MProgrammed -   < $1 M020609*

ResurfacingDesha Co. Line – Hwy. 144 (S) 7.38165 $1,926,3905 Completed Apr. 2018 Aug. 2018 7.38 $1,926,390020616

ResurfacingBradley Slough – Hwy. 13 (Sel. Secs.) (S) 0.8079

Addt'l Rte.-Sec.: Jefferson 79-10

$200,41911 Sub. Completed Apr. 2018 Jul. 2018 7.96 $1,994,174020625

Passing LanesWabbaseka – Stuttgart (Passing Lanes) (S) 2.6379

Addt'l Rte.-Sec.: Jefferson 79-10

$7,459,05311 Under Construction Apr. 2021 Late 2023 5.24 $17,496,156020630

ResurfacingStuttgart – DeWitt (Sel. Secs.) (S) 2.38130 $1,199,5426 Sub. Completed Feb. 2019 Sep. 2019 2.38 $1,199,542020634

ResurfacingHwy. 79 – Hwy. 130 (Stuttgart) (S) 2.1079 $1,053,83411C Sub. Completed May. 2018 Dec. 2018 2.10 $1,053,834020643

ResurfacingHwys. 63 & 79 (Sel. Secs.) (Stuttgart) (S) 5.3263

Addt'l Rte.-Sec.: Arkansas 79-11

$2,185,47512 Sub. Completed Feb. 2020 May. 2020 5.32 $2,185,475020644

-   RR CrossingW. 10th St. RR Signals (Stuttgart) (S) < $1 MProgrammed -   < $1 M020649*

-   RR CrossingSenning Loop RR Signals (SW of Stuttgart) (S) < $1 MProgrammed -   < $1 M020657*

ResurfacingHwys. 1B, 130 & 152 Impvts. (DeWitt) (S) 3.751

Addt'l Rte.-Sec.: Arkansas 130-6, 152-1

$1,265,9554B Sub. Completed Apr. 2020 Oct. 2020 3.75 $1,265,955020694

-   EnhancementHamburg Norman Park Trail Impvts. (RTP-18) (S) $149,800Completed May. 2020 Nov. 2020 -   $149,800020709*

Structure & ApproachesBells Gulley Str. & Apprs. (S) 0.55144 $2,251,6660 Under Construction Sep. 2020 Mid 2023 0.55 $2,251,666020714

SealingDistrict 2 Sealing Program (2020) (S) 13.9411

Addt'l Rte.-Sec.: Various

< $1 M6 Programmed 81.83 $1 - $3 M020727*
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ResurfacingHwy. 144 – Hwy. 1B (S) 15.751

Addt'l Rte.-Sec.: Arkansas 165-5

$3 - $5 M4 Scheduled 2023 15.75 $3 - $5 M020728

ResurfacingHwy. 1 – Hwy. 276 (S) 12.61165 $3 - $5 M5 Scheduled 2023 12.61 $3 - $5 M020733

ReconstructionHwy. 13 – Bayou Meto (Sel. Secs.) (S) 3.8979 $10 - $15 M11 Scheduled Mar. 2023 3.89 $10 - $15 M020758

-   EnhancementADPHT Delta Heritage Trail: Yancopin Bridge (TAP-20) (S) < $1 MProgrammed -   < $1 M020764*

-   Structure & ApproachesPrices Branch Str. & Apprs. (De Witt) (S) 1 < $1 M4 Scheduled May. 2023 -   < $1 M020777

ResurfacingHwy. 165 – Weber (S) 11.8044 $2,613,9791 Sub. Completed Aug. 2020 Jun. 2021 11.80 $2,613,979A20008

ResurfacingDistrict 2 Resurfacing Program (2021) (S) 12.34165

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 75.48 < $1 MA20010*

ResurfacingDewitt Maxwell Ave. Overlay (Sel. Secs.) (S) 0.73CS $152,776Completed Jul. 2013 Oct. 2013 0.73 $152,776C01001*

ResurfacingSt Charles Crabtree Rd St Impvts(sel_sec) (S) 0.90CS $171,335Completed Feb. 2014 May. 2014 0.90 $171,335C01002*

ResurfacingAlmyra &STUTTGART Overlay (Sel. Secs.) (S) 2.90CS $516,856Completed Jul. 2014 Mar. 2015 2.90 $516,856C01003*

ResurfacingGillett Overlay (Sel. Secs.) (S) 1.91CS $315,367Completed Sep. 2015 Dec. 2015 1.91 $315,367C01005*

ResurfacingSt. Charles Overlay (Sel. Secs.) (S) 0.80CS $242,754Completed Apr. 2018 Sep. 2018 0.80 $242,754C01006*

ResurfacingDewitt Overlay & Surfacing (Sel. Secs.)(s) 0.68CS $285,329Sub. Completed Jan. 2019 Jul. 2019 0.68 $285,329C01007*

ResurfacingStuttgart Overlay (Sel. Secs.) (S) 1.43CS $302,723Completed Feb. 2019 Jul. 2019 1.43 $302,723C01008*

ResurfacingHumphrey & Almyra Improvements (S) 2.53 $463,742Sub. Completed Apr. 2020 Nov. 2020 2.53 $463,742C01009*

ResurfacingHamburg & Wilmot Overlay (Sel. Secs.) (S) 3.50CS $589,302Completed Apr. 2018 Dec. 2018 3.50 $589,302C02005*

ResurfacingAltheimer & Humphrey Overlay (Sel. Secs.) (S) 1.50CS

Addt'l Rte.-Sec.: Jefferson CS

$225,642Completed Sep. 2013 Dec. 2013 3.12 $451,284C76005*

-   ResurfacingGillett & Gould Overlay (Sel. Secs.)(s) CS

Addt'l Rte.-Sec.: Lincoln CS

$342,380Sub. Completed Jun. 2019 Oct. 2020 -   $684,760C76056*

-   Roadside AppurtenancesTrusten Holder Wma(benzel Rd)access Rd Repair $283,027Completed Jul. 2016 May. 2017 -   $283,027GF0269*

ResurfacingAlmyra – South (Overlay) 4.50130 $1 - $3 M6 Programmed 4.50 $1 - $3 MR20071

-   PE OnlyHwy. 63 – East City Limits England (PE) 165

Addt'l Rte.-Sec.: Lonoke 165-8; Prairie 165-7

-     6 Programmed -   -     RX0022*

ResurfacingArkansas Co. Reseal No. 5 (Sel. Secs.) (S) 7.45CR $233,697Completed Jul. 2013 Sep. 2013 7.45 $233,697SA0134*

ResurfacingArkansas Co. Reseal No. 6 (Sel. Secs.) (S) 8.51CR $277,650Completed Jul. 2014 Sep. 2014 8.51 $277,650SA0135*

ResurfacingTichnor Blacktop Rd. Reseal (Sel. Sec.) (S) 6.02CR $210,693Completed Apr. 2015 Jul. 2015 6.02 $210,693SA0136*

ResurfacingArkansas Co. Bas & Surfacing (Sel. Secs.) (S) 1.06CR $231,844Completed Jun. 2016 Sep. 2016 1.06 $231,844SA0137*

Base & SurfacingArkansas Co. Bs & Srfcing No. 2(SEL.SECS) (S) 1.09CR $263,013Completed May. 2017 Sep. 2017 1.09 $263,013SA0138*
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-   ResurfacingHwy 79-East Base & Surf (Sel Sec) (S) $177,069Completed Jun. 2018 Sep. 2018 -   $177,069SA0139*

ResurfacingCo. Rd. 82 Overlay (Sel. Secs.) (S) 0.70CR $145,621Completed Jul. 2018 Dec. 2018 0.70 $145,621SA0140*

ResurfacingCo. Rd. 82 Overlay No.2 (S) 0.80CR $165,240Completed Jun. 2019 Sep. 2019 0.80 $165,240SA0141*

-   ResurfacingHwy. 343 - Hwy. 276 (Base & Surf.) (S) CS $444,333Sub. Completed May. 2020 Sep. 2020 -   $444,333SA0142*

ResurfacingHwy. 44 - South (Overlay) (S) 1.10CR -     Programmed 1.10 -     SA0143*

ResurfacingCo. Rd. 82 Overlay (Sel. Sec.) (S) 0.70New $142,770Under Construction Jul. 2018 0.70 $142,770SA1040*

$69,827,480116.46Totals For All Projects In Arkansas County
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